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Q. 
A. 

Q- 

A. 

Q. 
A. 

Q. 

A. 

ARIZONA CORPORATION COMMISSION 

LITCHFIELD PARK SERVICE COMPANY 
DOCKET NOS. W-01427A-01& W-01428A-01-0487 

Rebuttal Testimony of Dan L. Neidlinger 

PLEASE STATE YOUR NAME, ADDRESS AND OCCUPATION. 

My name is Dan L. Neidlinger. My business address is 3020 North 17th Drive, Phoenix, 

Arizona. I am President of Neidlinger & Associates, Ltd., a consulting firm specializing in 

utility rate economics. 

DID YOU PREVIOUSLY FILE DIRECT TESTIMONY ON BEHALF OF LITCHFIELD 

PARK SERVICE COMPANY (“LPSCO” OR THE “COMPANY”) IN THIS 

PROCEEDING? 

Yes. 

WHAT IS THE PURPOSE OF THIS ADDITIONAL TESTIMONY? 

The purpose of this additional testimony is to comment on certain issues addressed in the 

direct testimonies of ACC Staff witnesses Mr. Brian K. Bozzo, Mr. Rodger D. Nash and 

Mr. Joel M. Reiker and the direct testimonies of RUCO witnesses Ms. Marylee Diaz Cortez 

and Mr. Timothy J. Coley. 

DOES THE FAILURE OF YOUR REBUTTAL TESTIMONY TO ADDRESS 

POSITIONS TAKEN OR ADJUSTMENTS MADE BY THESE WITNESSES ON OTHER 

ISSUES MEAN THAT YOU OR OTHER COMPANY REBUTTAL WITNESSES 

A G m E  WITH SUCH POSITIONS OR ADJUSTMENTS? 

No, it does not. 



Q- 

A. 

Q- 
A. 

Q- 

A. 

Q. 
A. 

I. CAPITAL STRUCTURE AND COST OF CAPITAL 

WHAT IS THE APPROPRIATE CAPITAL STRUCTURE FOR RATEMAKING 

PURPOSES IN THIS CASE? 

The appropriate capital structure for ratemaking in this case is the Company’s actual capital 

structure at December 3 1,2000 - the end of the test year. At that date, the capital structure 

was comprised of 25.74% long-term debt and 74.26% common equity. This is the capital 

structure used in the Company’s filing to calculate its recommended cost of capital of 

9.654%. 

DID RUCO ALSO ADOPT THIS CAPITAL STRUCTURE? 

Yes. 

WHAT IS STAFF’S RECOMMENDED CAPITAL STRUCTURE FOR LPSCO lN THIS 

CASE? 

Mr. Joel Reiker, Staffs cost of capital witness, recommends a capital structure comprised of 

45.48% long-term debt and 54.52% common equity. Mr. Reiker increased the Company’s 

long-term debt to reflect the sale in June 200 1 of Industrial Development Authority (“IDA”) 

bonds in the amount of $7,500,000. 

IS THIS ADJUSTMENT APPROPRIATE IN THIS CASE? 

No, it is definitely not appropriate. First, the adjustment produces a significant distortion in 

the relationship between total capital and rate base. The adjustment increases total capital 

by from $20.7 million to $28.2 million, a staggering increase of 36%, with no corresponding 

increase in rate base. All of the proceeds from the June 2001 IDA financing are being used 

to finance a new wastewater treatment plant that will be placed in service during the first 

quarter of 2002. None of the investment in this plant was included in rate base in this case. 

Accordingly, the adjustment violates all matching principles underlying sound ratemaking 

practices. Second, the debt and equity components of Mr. Reiker’s capital structure are not 

properly matched since he uses a common equity balance as of December 3 1,2000 and a 
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I long-term debt balance as of June 30,2001. The Company never has and probably never 

will reflect on its balance sheet the debdequity ratio recommended by Mr. Reiker. Finally, 

and perhaps the most disturbing aspect of Mr. Reiker’s proposed capital structure, is his 

apparent lack of understanding of the Company’s plant expansion program, the financing of 

that program and the impact on future rates. 

Q. PLEASE EXPLAIN. 

A, As previously stated, all of the $7.5 million of IDA debt approved by the Commission in 

June 2001, six months after the end of the test year, is being used to finance a new 

wastewater treatment plant. None of these monies have been or will be used to finance 

water plant. Whereas Mr. Reiker’s “forward-looking” capital structure might be appropriate 

in determining cost of capital for the Sewer Division in LPSCO’s next rate case, it certainly 

is not appropriate for determining cost of capital for either division in this case. The 

Company is cognizant of the need to develop separate capital structures for each division in 

its next rate proceeding due to the large differences in financing sources and associated 

costs between the divisions that occurred subsequent to the end of the test year. No such 

differentiation is necessary in this case if the actual capital structure at December 3 1,2000 

is used. 

Q. WOULD THE ADOPTION OF STAFF’S PROPOSED CAPITAL STRUCTURE 

NECESSITATE ADDITIONAL INCREASES IN SEWER RATE BASE AND REVENUE 

REQUIREMENTS IN ORDER TO MATCH COST OF CAPITAL WITH PLANT 

INVESTMENT? 

Yes, it would. Adoption of Staffs proposed capital structure would require, at a minimum, 

adjustments to the rate base of the Sewer Division to reflect the incremental increase in the 

cost of treatment capacity. As shown on the attached Schedule DLN- 1, this increase in 

sewer rate base is approximately $2 million. Using Staffs proposed cost of capital of 

7.80% and Staffs depreciation rate for treatment facilities of 5%, an additional increase in 

sewer revenues of $400,653 or 21.79% is needed to match capital structure with plant 

investment. This adjustment would move the required overall increase in sewer revenues 

A. 
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Q* 
A. 

Q. 

A. 

Q. 
A. 

from 35% to 57%. The adjustment does not reflect other incremental increases in fixed 

costs that may be incurred once the treatment plant is in operation. 

WHAT ABOUT THE WATER DIVISION? 

Staffs proposed capital structure is now, and for the foreseeable fbture, a wholly 

inappropriate structure for determining rate of return for the Water Division. For the 

reasons previously discussed, the actual capital structure at the end of the test year should be 

used to determine cost of capital for both divisions of the Company. 

HAVE YOU CALCULATED A REVISED COST OF CAPITAL USING THE 

COMPANY’S ACTUAL CAPITAL STRUCTURE AND MR. REIKER’S COSTS OF 

DEBT AND EQUITY? 

Yes. As shown on Schedule DLN-2, a revised cost of capital of 8.32% is developed using 

the Company’s actual capital structure and Mr. Reiker’s recommended costs of debt and 

equity. This result is 52 basis points greater than his 7.80% cost of capital recommendation. 

The embedded cost of debt of the $5,335,000 of Series 1999 IDA Bonds is 5.77%. This is 

the actual long-term debt at the end of the test year and excludes the $7,500,000 of 

additional IDA debt included by Mr. Reiker in his proposed capital structure. Although I 

am in agreement with the 5.77% cost of debt, I do not agree, as discussed later in my 

testimony, that a cost of equity of 9.20% is reasonable in this case. 

WHAT IS RUCO’S RECOMMENDED COST OF CAPITAL? 

RUCO witness Ms. Marylee Dim Cortez recommends an overall cost of capital of 7.64%. 

She correctly adopted the Company’s actual capital structure but adjusted the embedded 

cost of long-term debt from 5.77% to 1.57% by offsetting gross interest expense with 

interest income from the bond reserve fund. The monies in this fund have since been used 

to finance new utility plant. Accordingly, the interest income from this fund is nonrecurring 

and the correct embedded cost of long-term debt is 5.77% -- not 1.57%. As shown on 

Schedule DLN-3, increasing the embedded cost of debt to 5.77% increases RUCO’s overall 

cost of capital from 7.64% to 8.73%. 
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Q. 

A. 

Q- 
A. 

Q. 

A. 

Q. 

A. 

WHAT ABOUT MS. CORTEZ’S ASSERTION THAT USING A 5.77% EMBEDDED 

COST OF DEBT UNFAIRLY CHARGES RATEPAYERS WITH THE FULL COST OF 

THIS DEBT WITHOUT PROVIDING THEM WITH THE BENEFIT OF THE INTEREST 

INCOME? 

This assertion is not correct assuming that the interest expense used to calculate income 

taxes at present rates was gross and not net of interest income. A review of my workpapers, 

however, indicates that the income tax calculation, at present rates, used in the filing was 

improperly calculated on a net-of-interest income basis. As a result, income taxes at present 

rates are overstated as are the requesting revenue increases for both the water and sewer 

divisions. 

HAVE YOU PREPARED A SCHEDULE THAT CORRECTS THIS ERROR? 

Yes. Schedule DLN-4 shows corrected revenue increases for both divisions. These 

revisions were developed using an interest synchronization methodology to calculate 

interest expense deductions for income taxes at present rates. The revised revenue increase 

for the Water Division is $846,283 or approximately $30,000 less that the increase shown in 

the filing. The revised revenue increase for the Sewer Division is $645,5 18 or $76,000 less 

than the filed amount. 

DO THE REVISED REVENUE INCREASES SHOWN ON SCHEDULE DLN-4 ALSO 

INCORPORATE THE ADJUSTMENTS TO PROPERTY TAXES DISCUSSED LATER 

IN YOUR REBUTTAL TESTIMONY? 

Yes. 

WHAT IS MR. REIKER’S RECOMMENDATION WITH RESPECT TO THE COST OF 

EQUITY? 

Mr. Reiker recommends a 9.20% cost of equity using both a capital asset pricing model 

(L‘CAPM’) method and a discounted cash flow (“DCF”) method. He applied these methods 

using financial data from eight publicly traded water companies. 
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Q. 
A. 

HOW DOES MR. REIKER DEFINE COST OF EQUITY? 

On page 7 of his direct testimony Mr. Reiker states: “A firm’s cost of equity is that rate of 

return that investors expect to earn on their equity investment given the risk of the firm. An 

investor’s expected return is equally defined as the return on equity that they expect on 

other investments of similar risk”. 

Q. 
A. 

DO YOU AGREE WITH THIS DEFINITION? 

In general, I agree. However, I do not believe that Mr. Reiker has given proper 

consideration to either investor’s expectations or the financial and business risks that are 

unique to LPSCO. For instance, the Value Line publication that he relied upon in his cost 

of equity analysis indicates that investors expect water utility stocks, on a composite basis, 

to provide an average return on equity of 1 1.5% for years 2002 through 2004. This 

expectation is 50 basis points higher than the Company’s 1 1 % request in this case and 230 

basis points higher than his recommended 9.20%. It is apparent the Mr. Reiker’s 

recommended cost of equity is based solely on the results of his DCF and CAPM 

calculations without application of any judgment or “sanity” tests. 

Q. WHAT ARE “SANITY” TESTS? 

A. These are end-result tests that are made to evaluate the reasonableness of cost of capital 

calculations. One such test is to determine how the recommended returns on total capital 

and equity compare with end-result or effective returns. For a variety of valid reasons, 

effective returns are normally somewhat lower than recommended returns. However, if the 

test produces a large disparity between effective and recommended returns, one should 

reevaluate the reasonableness of the recommended returns or the recommended rate base. 

Q. HAVE YOU PERFORMED THIS TEST ON THE RECOMMENDATIONS OF STAFF 

AND RUCO IN THIS CASE? 

A. Yes. Schedule DLN-5 shows the results of this test on Company, Staff and RUCO 

recommendations on return on total capital and equity. Based on the Company filing, the 
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Q. 
A. 

Q. 

A. 

Q. 

A. 

effective returns on total capital and equity are 7.28% and 8.29%, respectively -- both over 

200 basis points short of the recommended 9.65% cost of capital and 11% cost of equity. 

These shortfalls, while not insignificant, pale in comparison to the shortfalls produced by 

Staffs recommendations. Staffs recommendations provide an effective return on total 

capital of only 4.03% and an effective return on common equity of only 4.89%. These 

results indicate that Staffs proposals flunk the test and need to be reevaluated. RUCO’s 

effective returns of 5.15% and 6.57% are only marginally higher than Staffs returns. 

Accordingly, RUCO’s recommendations in this case also need to be sanitized. 

WHAT IS RUCO’S RECOMMENDED COST OF EQUITY? 

RUCO witness Ms. Cortez recommends a cost of equity of 9.75%. While this 

recommendation is 55 basis points higher than Staffs recommendation, it is well short of 

the 1 1% request of the Company. 

11. CONSTRUCTION WORK IN PROGRESS (“CWIP”) 

DID THE COMPANY INCLUDE IN BOTH WATER AND SEWER RATE BASES CWIP 

RELATED TO TWO SPECIFIC PROJECTS? 

Yes. The cost of Town Well 1A totaling $497,475 was included as CWIP in the rate base of 

the Water Division and a $1,230,049 sewer main was shown as CWIP in the rate base of the 

Sewer Division. Mr. Dave Ellis, General Manager of LPSCO, has discussed in detail in his 

rebuttal testimony each of these projects and the reasons why they should be included in 

rate base in this proceeding. The purpose of my rebuttal testimony on this issue is to show 

the revenue effect of the CWIP adjustments recommended by Staff and RUCO. 

WHAT IS THE REVENUE EFFECT OF STAFF AND RUCO CWIP 

DISALLOWANCES? 

Schedule DLN-6 shows the adjustments proposed by Staff and RUCO for each of these 

projects. Staff has disallowed the bulk of Town Well IA and over 50% of the sewer main. 

The effect of these adjustments is to reduce water revenue requirements by $54,638 and 
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sewer revenue requirements by $84,693 or a total reduction in revenues of $139,33 1. 

RUCO recommends disallowing approximately 60% of Town Well 1A and 100% of the 

sewer main. The effect of these adjustments is to reduce water revenue requirements by 

$37,013 and sewer revenue requirements by $153,049 or a total reduction in revenues of 

$190,062. These are significant adjustments that are unwarranted in view of the fact that 

these additions to plant were either providing service to customers during the test year 

(sewer main) or shortly thereafter (Town Well Al). 

111. STAFF EXPENSE ADJUSTMENTS 

Q. WHAT ARE YOUR COMMENTS WITH RESPECT TO STAFF’S PROPOSED 

ADJUSTMENTS TO ELIMINATE MERIT PAY AND THE MANAGER’S BONUS? 

Staff eliminated $5 1,896 ($413 15 water and $10,38 1 sewer) of merit pay to employees and 

the manager’s bonus totaling $25,166 ($18,054 water and $7,114 sewer). Mr. Ellis has 

discussed in his rebuttal testimony the value of merit pay and his own bonus arrangement to 

LPSCO. Both of these adjustments, in my view, are illogical and unwarranted. First, there 

is no evidence that the total compensation, including merit pay and bonus, paid to the 

Company’s employees and General Manager is excessive. Absent such evidence, 

adjustments are not appropriate. Second, as Mr. Ellis discussed, pay incentives are 

important for attracting and holding quality employees. Finally, implicit in Staffs 

adjustments is the ridiculous notion that the Company ought to be staffed with employees 

that perform poorly and accordingly receive little, if any, merit pay. 

A. 

Q. WHAT ABOUT STAFF’S $10,400 ADJUSTMENT TO THE WATER DIVISION’S 

EXPENSES RELATED TO SUNCORS OVERHEAD CHARGES? 

This is another expense reduction without merit. The $6,000 monthly charge from SunCor 

is extremely reasonable considering the benefits received. These benefits are detailed in 

Mr. Ellis’s rebuttal testimony. 

A. 
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IV. RUCO EXPENSE ADJUSTMENTS AND REALLOCATIONS 

Q- 

A. 

Q- 

A. 

Q. 

DO YOU AGREE WITH MR. COLEY’S PROPOSED ADJUSTMENT TO SEWER 

TREATMENT PLANT AMORTIZATION? 

No, I do not. The Company’s filing includes an amortization of its $4.5 million investment 

in Goodyear’s sewer treatment facilities over 25 years - a rate of 4%. Mr. Coley 

recommends a 40-year amortization period and a corresponding reduction in amortization 

expense of $66,096. As discussed by Mr. Ellis, the depreciation schedule applicable to 

Goodyear’s treatment plant provides for a composite depreciation rate of 4.8%. Further, 

Staff Engineer Marlin Scott, Jr. is recommending a 5% depreciation rate for sewer treatment 

facilities. The Company’s requested amortization rate, therefore, is less than the contract 

rate as well as Mr. Scott’s recommended rate. Mr. Coley’s proposed adjustment cannot be 

supported and should be rejected. 

WHAT ABOUT MS. CORTEZ’S REALLOCATION OF GENERAL AND 

ADMINISTRATIVE EXPENSES FROM THE WATER DIVISION TO THE SEWER 

DIVISION? 

Ms. Cortez reallocated $135,001 of Water Division general and administrative expenses to 

the Sewer Division using a 50150 allocation factor rather than the 80/20 allocation that the 

Company used during the test year. As discussed by Mr. Ellis, with the exception of a few 

minor expense items, the 80120 split more accurately reflects cost responsibility between the 

divisions that Ms. Cortez’s proposed 50150 split. The Commission may decide, for a variety 

of reasons, to shift overall revenue requirements between divisions. However, this should 

not be accomplished by incorrect costing. 

V. PROPERTY TAXES 

HAVE YOU REVIEWED THE ADJUSTMENTS PROPOSED BY STAFF AND RUCO 

TO PROPERTY TAX EXPENSE FOR BOTH DIVISIONS? 
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A. 

A. 

Yes, I have. The adjusted property tax expense amounts included in the Company’s filing 

for the Water Division and the Sewer Division were $1 16,532 and $128,913, respectively. 

These levels were calculated using the Arizona Department of Revenue’s (“ADOR”) 

formula for determining full cash value. The Company’s calculations contained errors that 

overstated property taxes. Staff recommends a $3 1,602 reduction in property taxes for the 

Water Division and a $35,358 reduction for the Sewer Division based on the ADOR 

formula. Similarly, RUCO recommends a $69,096 reduction in property taxes for the Water 

Division and a $79,962 reduction for the Sewer Division. RUCO used an incorrect tax rate 

and, accordingly, its proposed adjustments are excessive. As shown on Schedule DLN-7, 

corrected base property taxes, as calculated on Schedule DLN-8, are $84,668 for the Water 

Division and $92,445 for the Sewer Division. These revised amounts reduce water and 

sewer property tax expense by $3 1,864 and $36,468, respectively. These adjustments do 

not reflect the additional property taxes associated with the revenue increases requested in 

this case. 

HOW SHOULD THESE ADDITIONAL TAXES BE RECOVERED? 

Under the ADOR formula, there is a direct relationship between property taxes and 

revenues. In this case, for every $1 increase in revenues, the Company’s property taxes 

increase by $0.02, or 2%. These incremental increases in property taxes should be reflected 

through an upward adjustment in the gross revenue conversion factor. The revised revenue 

conversion factor of 1.6834 shown on Schedule DLN-9 includes incremental property taxes 

of 1.9983%. 

DID EITHER THE STAFF OR RUCO CONSIDER THIS RELATIONSHIP IN THEIR 

PROPERTY TAX CALCULATIONS? 

No. Both parties have ignored the fact that the Company will incur higher property taxes 

that are proportionate to the revenue increases granted in this case. This is unreasonable and 

is akin to ignoring the incremental increases in income taxes related to increases in 

revenues. Incremental increases in property taxes are known and measurable and should be 

included when determining revenue requirements. 
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VI. RATE DESIGN 

A. 

WHAT ARE YOUR COMMENTS WITH REGARD TO STAFF’S 

RECOMMENDATION TO ADD A THIRD INVERTED BLOCK TO THE COMPANY’S 

WATER RATE? 

The current commodity rate for water is a two-tier rate that is inverted at 5,000 gallons. 

Staff witness Brian Bozzo recommends a three-tier rate with inversions at 4,000 and 20,000 

gallons. This rate design, according to Mr. Bozzo, will provide additional incentives for 

customers to conserve. I disagree with this proposed rate design for three reasons. First, as 

discussed in detail by Mr. Ellis, LPSCO is already meeting its water conservation targets 

under the current rate design - additional price incentives are not needed. Second, Mr. 

Bozzo’s proposed rate design shifts revenue responsibility to the larger meters, the meters 

that are already providing more than their fair share of revenues from a cost of service 

standpoint. Finally, the blocking and pricing of the proposed rate could promote instability 

in water revenues. The third inversion point of 20,000 gallons is too low considering the 

magnitude of the price differential between the second and third block. 

Q- 

A. 

DO YOU AGREE WITH MR. ELLIS THAT STAFF’S PROPOSED RATE OF $1.50 PER 

THOUSAND GALLONS IS TOO LOW? 

Yes. The Company is proposing a rate of $2.50 per thousand gallons. As discussed by Mr. 

Ellis, construction water service is an administrative burden on the Company. Further, in 

my view, it is temporary service that commands a premium price. Staffs proposed lower 

rate for construction water unfairly transfers $25,000 of revenue responsibility to full-time 

customers of the Company. 

Q. 

A. 

DO YOU HAVE ANY COMMENTS ON THE SEWER RATE DESIGN PROPOSALS OF 

MR. COLEY AND MR. NASH? 

RUCO witness Coley recommends an increase in residential sewer rates that is 77% of the 

total recommended percentage increase in revenues for the Sewer Division; Staff witness 
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Nash’s proposed increase for residential customers is only 68% of the overall percentage 

increase in revenues recommended by Staff. Based on cost of service, the increase in 

residential sewer rates should be at or near the overall increase in sewer revenues. 

Q. 
A. Yes, it does. 

DOES THAT CONCLUDE YOUR REBUTTAL TESTIMONY? 

12 



Schedule DLN - 1 
Rebuttal 

LITCHFIELD PARK SERVICE COMPANY 
ACC DOCKET NOS. W-01427A-01-0487 & SW-01428A-01-0487 

Minimum Increase in Sewer Rate Base and Revenue Requirements Needed 
to Match Staffs Capital Structure With New Investment in Treatment Capacity 

DESCRIPTION AMOUNT 

I Capacity in Goodyear Plant - End of Test Year 1.4 MGD 

New Treatment Plant Cost at $4.70 Per Gallon 
Less: Accumulated Depreciation (1) 
Net Plant Cost of New Treatment Capacity 

Cost of Treatment Capacity in Rate Base 
Less: Accumulated Amortization 
Net Cost of Current Treatment Capacity 

Increase in 'Treatment Plant Rate Base 
Staff Rate of Return (2) 
Increase in Return 
Gross Revenue Conversion Factor 
Increase in Revenues - Rate Base 
Increase in Depreciation 
Total Additional Increase in Sewer Rev. Req. 

Percentage Increase - Additional Revenues 
Percentage Increase - Per Adjusted Filing (3) 
Total Percentage Increase 

$6,580,0001 

$4,460,7501 

$1,968,680 
7.80% 

$1 53,557 
1.6286 

$250,083 
150,570 

$400,653 

21.79% 
35.11% 
56.90% 

I I 
NOTES: 
(1) Based on 5% Depreciation Rate Recommended by Staff Engineer Marlin Scott, Jr. 
(2) Recommended Cost of Capital of Staff Witness Joel Reiker 
(3) Per Schedule DLN-4 
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Schedule DLN - 4 
Rebuttal 

LITCHFIELD PARK SERVICE COMPANY 
ACC DOCKET NOS. W-01427A-014487 & SW-01428A-01-0487 

Corrected Increase In Gross Revenue Requirements -Water & Sewer Divisions 

DESCRIPTION 

WATER DIVISION: 
Adjusted Operating Income - As Filed 
Adjusted Operating Income - Corrected 
Operating Income Deficiency - As Filed 
Operating Income Deficiency - Corrected 
Increase in Gross Rev. ~ As Filed 
Increase in Gross Rev. ~ Corrected (1) 
Percentage Increase -As Filed 
Percentage Increase - Corrected 

SEWER DIVISION: 
Adjusted Operating Income - As Filed 
Adjusted Operating Income - Corrected 
Operating Income Deficiency - As Filed 
Operating Income Deficiency - Corrected 
Increase in Gross Rev. - As Filed 
Increase in Gross Rev. - Corrected (1) 
Percentage Increase - As Filed 
Percentage Increase - Corrected 

AMOUNT I 
$70,753 
105,812 
537,781 
502,722 
875,837 
846,283 
52.02% 
50.27% 

$456,931 
516,310 
442,840 
383,461 
721,214 
645,518 
39.23% 
35.11% 

NOTES: 
(1) Increase Calculated Using Gross Revenue Conversion Factor of 1.6834 Per Schedule DLN-9 



Schedule DLN - 5 
Rebuttal 

LlTCHFlELD PARK SERVICE COMPANY 
ACC DOCKET NOS. W-01427A-01-0487 & SW-01428A-01-0487 

Comparison of Effective Returns on Total Capital & Common Equity - Company, Staff & RUCO 

PER PER PER 
COMPANY STAFF RUCO 

DESCRIPTION FILING FILING FILING 

Operating Income Requirement $1,508,367 $1,170,083 $1,067,054 

Income Available for Common Equity $1,275,565 $752,603 $1,010,971 
Less: Interest Expense (1) -232,802 -41 7,480 -56,083 

Total Capital $20,723,544 $29,024,313 $20,723,544 

Effective Return on Total Capital 
Recommended Cost of Capital 
Return Short-Fall 
Percentage Short-Fall 

7.28% 4.03% 5.15% 
9.65% 7.80% 7.64% 
2.37% 3.77% 2.49% 

25% 48% 33% 

Common Equity at 12-31-00 $15,388,544 $1 5,388,544 $15,388,544 

Effective Return on Common Equity 
Recommended Equity Return 
Return Short-Fall 
Percentage Short-Fall 

8.29% 4.89% 6.57% 
1 1 .OO% 9.20% 9.75% 
2.71% 4.31% 3.18% 

25% 47% 33% 

(1) Interest Synchronization Calculation 



Schedule DLN - 6 
Rebuttal 

LITCHFIELD PARK SERVICE COMPANY 
ACC DOCKET NOS. W-01427A-01-0487 & SW-01428A-01-0487 

Revenue Effect of CWlP Disallowances 

WATER DIVISION: 
Town Well ?A 
CWlP Disallowance 

Rate of Return 
Disallowed Return 
Revenue Conversion Factor 
Revenue Impact 

SEWER DIVISION: 

CWlP Disallowance 

Rate of Return 
Disallowed Return 
Revenue Conversion Factor 
Revenue Impact 

Total Revenue Impact of CWlP Disallowances 

PER PER 1 
$497,475 $54.41 1 $200,000 

COMPANY STAFF 
FILING FILING FILING 

7.80% 7.64% 
$34,559 $22,727 

1.5810 1.6286 
$54,638 $37,013 

$1,230,049 $563,336 $0 

7.80% 7.64% 
$52,004 $93,976 

1.6286 1.6286 
$84,693 $153,049 

$1 39,33 1 $190,062 



Schedule DLN - 7 
Rebuttal 

LlTCHFlELD PARK SERVICE COMPANY 
ACC DOCKET NOS. W-01427A-01-0487 & SW-01428A-01-0487 

Adjustments to Base Property Taxes 

DESCRIPTION 

MATER DIVISION: 
Property Taxes - Per Books 
Pro Forma Adjustment 
Property Taxes - Per Company Filing 
Pro Forma Adjustments to Company Amount 
Property Taxes - Per Report 

Corrected Property Taxes - ADOR Formula 
Property Tax Correcting Adjustments 

SEWER DIVISION: 
Property Taxes - Per Books 
Pro Forma Adjustment 
Property Taxes - Per Company Filing 
Pro Forma Adjustments to Company Amount 
Property Taxes - Per Report 

Corrected Property Taxes - ADOR Formula 
Property Tax Correcting Adjustments 

PER PER PER 
COMPANY STAFF RUCO 

FILING FILING FILING 

$74,019 
42,513 

$1 16,532 $1 16,532 $1 16,532 

$84,930 $47,436 
-3 1 ,602 -69,096 

$84,668 
-$31,864 -$262 $37,232 

$92,835 
36,078 

$128,913 $128,913 $128,913 

$93,555 $49,151 
-35,358 -79,762 

$92,445 
-$36,468 -$I .I 10 $43,294 



LITCHFIELD PARK SERVICE COMPANY 
ACC DOCKET NOS. W-01427A-01-0487 & SW-01428A-01-0487 

Schedule DLN - 8 
Rebuttal 

Calculation of Base Property Taxes Using ADOR Formula 

DESCRIPTION 

1998 Revenues 
1999 Revenues 
2000 Revenues - Adjusted 
Total 

Average 
Average X 2 
Plus: 10% CWlP 
Less: Licensed Vehicles 
Full Cash Value 

Assessment Ratio 
Assessed Value 
Property Tax Rate Per $100 Assessed Value 
Property Tax Expense ~ Pro Forma 

WATER 
DIVISION 

$1,122,186 
1,433,289 
1,683,603 

$4,239,078 
1,413,026 
2,826,052 

5,441 

$2,824,633 
0.25 

$706,158 
11.99 

$84,668 

-6,860 

SEWER 
DIVISION 

$1,041,200 
1,420,123 
1,838,298 

$4,299,621 
1,433,207 
2,866,414 

219,714 

$3,084,063 
0.25 

$771,016 
11.99 

$92,445 

-2,065 



Schedule DLN - 9 
Rebuttal 

LITCHFIELD PARK SERVICE COMPANY 
ACC DOCKET NOS. W-01427A-01-0487 & SW-01428A-01-0487 

Calculation of Revised Revenue Conversion Factor to Include Incremental Property Taxes 

DESCRIPTION 

Federal Income Taxes 

State Income Taxes 

Total Income Taxes 

Incremental Property Taxes 

Total Taxes 

Gross Revenue Conversion Factor 

PERCENTAGE 

31.6300% 

6.9680% 

38.5980% 

1.9983% 

40.5963% 

1.6831 
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REBUTTAL TESTIMONY OF DAVE ELLIS 

2. 

4. 

Litchfield Park, Arizona 85340 

2. 

4. 

;ince 1998. 

2. Please give me a brief synopsis of your education and training. 

4. I have a BS degree in engineering from Massachusetts Maritime Academy, am a 

registered professional engineer in both Arizona and California, and am a licensed general 

:ontractor in Arizona. 

Q. Please give a brief resume of your experience in the utility business. 

A. I have been in the utility business for over 40 years with Boston Edison, Arizona Public 

Service Company, and Litchfield Park Service Company. I have held positions in engineering 

operations, construction, customer service, and energy and project management ranging fron 

junior engineer to vice president and general manager. The experience includes water 

wastewater, electricity, gas, and steam. 

Q. 

A. 

case. 

Q. 

proceeding? 

A. YesIhave. 

Please state your name and business address. 

My name is David W. Ellis. My business address is 111 West Wigwam, Suite B, 

By whom are you employed and in what capacity? 

I am the General Manager at Litchfield Park Service Company. I have been so employed 

Are you familiar with the rate application pending before the Commission? 

Yes, I assisted the Company personnel, consultants and attorneys in preparation of tht 

Have you reviewed the various testimonies and exhibits filed by the parties to thii 

60001.00000.138 -1- 
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2. Do you have issues with the parties regarding specific water or wastewater 

recommendations? 

4. 

$visions that were raised by the ACC Staff and RUCO. 

Summary 

Q. Will you please summarize the issues that you will address in this Rebuttal Testimony? 

A. I will speak to several wastewater issues including the recommendation to exclude 

Construction Work in Progress (CWIP) associated with a major collection main that was in 

service during the Test Year. I will also address RUCO’s recommendation regarding the useful 

life of the wastewater facilities. I will also explain why it is important that the Company have 

*‘Market Rate” effluent pricing which will benefit the Company, our customers, and the efficient 

use of Arizona’s water resource. The final wastewater issue I will address is the recommended 

elimination of certain odor control expenses the Company has incurred. 

Yes, I will be commenting on a number of issues for both the water and wastewater 

In regard to water service issues, I will address the recommendation that disallows C WIP 

for a major new well now serving our customers, the recommendation that disallows certain legal 

costs and water testing expenses, and the Staffs proposed revision to our rate design by adding 

an additional, and unneeded, tier. 

I will also rebut Staffs recommendation to include our recent Industrial Development 

Authority funding proceeds in the Company’s capital structure. The funds were not available 

during the test year and the Palm Valley Wastewater Reclamation Plant (PVWRP) constructed 

with those funds was not yet started and none of LPSCO’s investment in the PVWW is included 

in the Test Year rate base. I will explain why the Company utilizes Merit Pay to make its 

-2- 60001.00000.138 
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employees more efficient. I will support the Company’s allocation of Administrative and General 

expenses on an 80%/20% basis between the water and wastewater divisions, address the 

reasonableness of our corporate overheads, and support our office rent expense. 

My testimony will also support a revised Tariff. And finally, I will respond to the City of 

Litchfield Park’s concerns with our application. 

I. WASTEWATER DIVISION 

Construction Work in Progress (CWIP) 

Q. 
Staff! 

A. The first issue is RUCO’s recommendation that a11 of a $1.2 million wastewater 

transmission line, classified as CWIP in the filing, be excluded from the Wastewater rate base. 

Staff also disallowed $666,7 13 of this transmission line from the rate base. 

What are your comments which regard to the CWIP Adjustments proposed by RUCO and 

The $1,230,049 CWIP item is for the new sewer line running from east of Dysart Road 

and Indian School Road to Thomas and Litchfield Roads. The line was scheduled to be in service 

in June, 2000. The contractor had completed the line with the exception of the portion 

immediately adjacent to the Roosevelt Irrigation District (RID) Canal. The contractoi 

undermined the canal while attempting to put this last piece of the sewer line into service. The 

Canal broke. Consequently, the RID would not allow the contractor back into its right-of-way tc 

finish the installation until the canal was out of use in November, 2000. 

The portion of the new line north of the RID Canal, was in service in mid-August, 2000 

The remainder of the line was placed in service on November 29,2000, after the section adjaceni 

to the canal was completed. (Please see attached Exhibit A for a sketch of work area). 

60001.00000.138 -3- 
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The line currently carries major flows from customers in the City of Litchfield Park, two 

Hancock Homes subdivisions east and north of Litchfield Park, Dreaming Summit, Standard 

Pacific, and Continental Homes Developments north of Indian School Road. The only reason the 

line was classified as CWIP on LPSCo’s books at year-end was the delay on final bookkeeping 

of the project. 

Because of the canal break and insurance claims, and related delay in identifiing the 

exact cost of the project, some of the entire cost of the line was not finalized until 2001. The line 

was in service and was serving over 100 customers at the end of the Test Year and literally 

hundreds of customers today. Accordingly, the line should be included in the Company’s rate 

base in this proceeding. 

Wastewater Treatment Plant Equipment Useful Life 

Q. 

A. Yes, RUCO is recommending that the wastewater treatment plant equipment be 

depreciated using a 40-year useful life and reduced treatment amortization by $66,096. This is 

not supportable and is in conflict with the Staffs recommendation of 20 years. 

Q. 

A. 25years. 

Q. What is Staffs proposed useful life? 

A. The ACC Staff Report recommends that 20-year amortization be used for LPSCO’s 

capacity in the City of Goodyear’s wastewater treatment plant. LPSCO believes that the Staffs 

20-year overall schedule is reflective of the correct weighted average life of plant and equipmeni 

in a wastewater treatment facility. 

Will you please explain the next issue you have regarding wastewater recommendations? 

What was the useful life used in the Company’s filing? 

60001.00000.138 -4- 
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Much of the equipment found at a wastewater facility operates in a very corrosive 

avironment, which substantially reduces the effective life of any equipment. This is particularly 

true for the front and back ends of the plant, as well as odor control and measurement equipment. 

Mechanical piping systems and pumps will more typically have an actual life in the 8-15-year 

range, as will electrical motors and controls. Only concrete tanks and structures might approach a 

40-year life. 

An actual depreciation rate schedule (See Exhibit B) from the LPSCO/City of Goodyear 

Wastewater Treatment Agreement is attached. This is the facility that processed the LPSCO 

wastewater during the Test Year. This depreciation schedule reflects the original cost of the 

plant components and their expected lives. The depreciation rate schedule composite is 20.8 

years, not the 40 years suggested in the RUCO response. 

Effluent Pricing 

Q. 

A. 

LPSCO has no effluent to sell. 

This is not the case. 

Do you have other Wastewater issues? 

Yes, RUCO has indicated that it is opposed to a market rate for pricing effluent because 

LPSCO has had the Palm Valley Water Reclamation Plan1 

(PVWRP) physically under construction since mid 2001. It is in the final stages of completior 

and testing at the time of this writing and will be in service before the hearing on this matter 

LPSCO should obtain an operating permit for the PVWRP by April 1, 2002, after which timc 

LPSCO will have its own effluent to sell or, if not competitively priced, to dispose of. 

-5- 60001 .OOOOO. 13 8 
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Disposal of effluent in a proper manner is a large and costly problem for most operators 

of wastewater treatment facilities. Proper effluent disposal is a requirement in LPSCO’s Aquifer 

Protection Permit that is issued by the Arizona Department of Environmental Quality. 

LPSCO is fortunate to have customers close to the PVWW that are able and willing to 

use effluent, assuming the price is right. That price needs to be competitive with alternative 

water supply opportunities that the individual customer might have. Some of the potential 

effluent customers have grandfathered groundwater rights. In those instances, the effluent price 

must beat the operating costs of the customers’ wells. 

There are four golf courses, numerous farm fields, schools, and landscape irrigation 

opportunities in close proximity to the PVWRP and LPSCO has an effluent delivery system in 

place to allow effluent deliveries to these potential customers. 

A market rate for effluent is necessary to insure that LPSCO can maximize effluent sales 

to these potential customers. Effluent that is not utilized by the golf courses will have to be 

disposed of by LPSCO at its Groundwater Saving Facility (GSF). The disposal process is a cost, 

not a revenue like an effluent sale. 

In addition there is the environmental and water resource benefit. The direct use of 

effluent results in less pumped groundwater. Future revenues obtained from the sale of effluent 

will be a direct offset to the cost of operating the PVWRP. LPSCO needs a competitive market 

effluent rate to maximize that opportunity. 

Q. What if LPSCO is unable to sell any effluent at $52.50 per acre foot due to market 

conditions? 

A. 

higher costs that must be borne by wastewater customers. 

The lost revenue which would have offset wastewater treatment expenses will result in 

60001 .OOOOO. 138 -6- 
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Odor Control at Lift Station 

2. I believe there is a fourth waste water item with which you did not agree. 

4. Yes. RUCO has recommended eliminating a $13,154 expense item for odor control at the 

Wigwam Outlet Lift Station. The charge is for the investigation and resolution of the odor source 

md the subsequent lease of a carbon scrubbing odor control unit that has been in service at the 

lift station. 

There is a commercial office building immediately to the west of the lift station and 

LPSCO regularly received odor complaints from the building’s owner prior to the installation of 

:he odor control unit. 

The carbon scrubber unit has done an effective job at controlling odors at this facility and 

remains in service. 

The $350 charge is cost for renting a portable analyzer to assist in establishing the size of 

the carbon scrubber unit. This is a legitimate charge associated with the day to day operations oi 

Dur wastewater system. 

11. WATER DIVISION 

Town Well 1A (CWIP) 

Q. 

RUCO? 

A. LPSCO drilled a new well, known as Town Well lA, in early spring 2001. The well was 

completed and went into service in June 2001. It is an excellent well producing 1,000 gallons pel 

minute (gpm) of very low nitrate, low arsenic, medium-level suspended solids water. It is beini 

used as the primary well on the LPSCO system because of its high water quality and thc 

efficiency of the well. This well was under construction during the Test Year and was includec 

Will you please speak to the first concern you have about water recommendations b j  

-7- 60001.00000.138 
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as CWIP in the rate filing in an amount of $497,475. Staff disallowed $443,064 from rate base 

and RUCO disallowed $297,475. 

The well will have been in service for nearly one full year at the time of the hearing. 

LPSCO believes that this well must be included in the plant in service for this rate case. 

CAP - Legal Expenses and Water Testing Costs 

Q. 

Water Division expenses? 

A. 

LPSCO has a 5,580 acre-foot allocation of CAP water. The ongoing capital payments associated 

with this allocation are approximately $250,000 per year. 

Do you object to some of the expense adjustments proposed by Staff and RUCO to the 

Yes, for instance, RUCO eliminated $10,934 of legal fees related to CAP water issues. 

For some time now LPSCO has been searching for a way to be able to retain its CAP 

allocation in the long run, while reducingieliminating the short-term burden, for example, a lease 

to a third party. LPSCO is presently working with Department of Water Resources and the 

Groundwater Replenishment District to accomplish that. We are talking to the GRD about taking 

our allotment to satisfy their present needs for the LPSCO service area, while at the same time 

leaving the door open to recapture and return the allotment to LPSCO at a future date if LPSCO 

de sired. 

LPSCO is not asking the annual CAP contract cost to be included in rates, but it is 

requesting that ongoing legal costs be allowed. The experience we have gained in understanding 

DWR’s transfer rules and process from the earlier attempt has been invaluable. LPSCO believes 

that the legal expenses from the CAP transfer attempt should not be disallowed in this rate case 

as proposed by RUCO. 

-8- 60001 00000138 
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Water Testing Requirements and Expenses 

2. 

:orrect? 

4. The Staff has recommended that $16,083 of the water testing costs that the Company 

ncurred be eliminated, and that a Staff computation based on typical testing schedule be used 

nstead. Unfortunately, that calculation does not reflect the many times a year that the Company 

ias to do water testing that is not specifically required by regulation, or in a typical annual 

schedule. 

Staff has reduced your actual water testing costs incurred during the Test Year, is that 

In the past few years, LPSCO has had baseline new source approval testing, start-up 

:esting for copper and lead, TCE monitoring, baseline source testing for a Maricopa County 

water blending program, baseline arsenic testing along with its problem of “black specs” in the 

water. As the Company adds customers the number of bacteria testing points on the system alsc 

increases. 

All of these tests, except the normal bacteria tests, fall outside of the normal mandatec 

testing requirements, but are necessary in the day-to-day operation of a growing water utili0 

company. LPSCo will continue to grow and incur these necessary testing costs. 

Staffs Proposed Construction Water Tariff and Rate Tiers 

Q. Please comment on the Staff position on Construction Water rates? 

A. LPSCO has requested a rate for construction water of $2.50 per 1,000 gallons. The Staf 

is recommending a $1.50 rate. The amount of time that is spent on providing, connecting 

monitoring, billing, and controlling construction related water is many times that of a norma 

customer. 

-9- 60001.00000.138 
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LPSCO supplies construction water to contractors and developers on an “as available” 

basis. It is a premium service that builders are delighted to have available to them. The increased 

costs should be borne by the builders and contractors whose projects benefit from the premium 

service. LPSCO firmly believes that $2.50/1000 gallons is a fair and justified rate for 

construction water. 

Q. 

A. 

It seems like it is an every week occurrence lately. 

Your Tariff also proposes a water theft provision does it not? 

Yes, water theft associated with construction projects is a large and continuing problem. 

LPSCO has asked for an administrative penalty to be imposed on first and second 

occurrences of water theft: the amount of $1,000 for the first offense and $5,000 for the second 

offense. We believe this will be effective in reducing the number of offenses. 

Only the general contractor on site, and not LPSCO, is in a position to control the 

unauthorized and un-metered use of water at the construction site. We will require the contractor 

to sign an agreement to control water theft and access an administrative penalty when he doesn’t. 

We believe this is prudent policy that benefits all concerned. 

Q. Do you have any other tariff additiondchanges? 

A. Yes, LPSCO has modified its tariff to clarifj that the service line and meter and meter 

box are separate items in the tariff. The cost of a %” meter & meter box is $225, a 1” meter and 

meter box is $300, a 2” meter and meter box is $675. The service line will be installed by the 

developer/customer and included in the agreement for service or the line extension agreement. 

The cost for meters larger than 2” will be at cost. 

Q. What is your position on the three tier rate design recommend by Staff! 

-10- 60001.00000.138 
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A. I believe it is inappropriate. LPSCO presently has a rate design with two-tiers. The first 

two includes 5,000 gallons of water. All usage above that amount is charged at a higher amount. 

There has been over a 30% reduction in the per customer average usage since the last rate 

case in 1996. LPSCO’s average Gallons per Customers per Day (GPCD) that must be monitored 

pursuant to ADWR requests, has fallen. Our customers are already conserving significantly. 

That, along with more efficient appliances and higher rates, lead us to expect this trend to 

continue. 

LPSCO believes that the existing rate structure is effective from a conservation design 

standpoint and is serving LPSCO well. It’s not broken, so we don’t believe we should fix it. 

Q. 

wastewater? 

A. 

Litchfield Park’s Testimony. 

Your introductory comments indicated there are issues common to both water and 

Yes, these include the proposed capital structure, four expense items, and the City of 

111. ISSUES COMMON TO BOTH DIVISIONS 

Capital Structure 

Q. Have you reviewed the Capital Structure as proposed by StafP 

A. Yes, Mr. Neidlinger addresses this issue in greater detail in his Rebuttal Testimony. The 

Staff has made a recommendation that the $7,500,000 in new debt financing that was approved 

after the Test Year and for specific use of the construction of the new PVWRP should be 

included in capital structure for computation of its rate of return calculations. However, none of 

the new PVWRP investment, for which the debt financing was incurred, is included in the 

wastewater rate base in this case. 

60001.00000.138 -1 1- 
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Staffs treatment does not reflect the Company’s capital structure during the Test Year 

and represents unfair financial manipulation of the rate of return calculation to the Company’s 

detriment. 

If post Test Year capital is to be applied to return calculations, then the cost of the plant 

represented by that capital should also be included in the rate of return calculation. To do 

Dthenvise seems to be extremely unfair and inappropriate. 

Merit (incentive) Pay 

Q. What are your concerns with the Company wide adjustments that the Parties propose? 

A. Staff has disallowed portions of our payroll merely because it is called “Merit Pay”. 

Merit pay is very important in attracting and retaining the best employees. It often times allows 

the employer to sea the deal when hiring exceptional employees. It fosters team play and team 

accomplishments. It also promotes pride in the organization and encourages individual 

performance. 

LPSCO does not pay high base salaries to its employees. LPSCO has a compensation 

philosophy that reflects an overall compensation package that is incentive-based. The two highest 

paid employees have a combined salary and merit (incentive) pay as follows: 

0 Employee #1 $58,997 (total for both base and merit) 

0 Employee#2 $52,211 (total for both base and merit) 

My services to LPSCO are on a contract basis through Advanced Energy Strategies, and I 

provide all my own health care and insurance benefits, transportation, office decorations, cell 

phone, etc. These typically amount to 30% of normal base pay. Approximately 25% of my total 

compensation package comes in the form of “incentive pay”. Without that incentive pay my base 

60001.00000.138 -12- 
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rate would have to be substantially higher. No party has suggested that my total pay, or that of 

any other employee, is unreasonable. 

I am confident enough to put a substantial amount of my total pay at risk for specific 

performance because I believe that I will meet or exceed my incentive objectives because I work 

hard and have a lot of pride in my work. Attached is a list (see Exhibit C) of the goals set for me 

most recently. As you can see, they are goal oriented--meaningful and measurable. 

Things happen in this world for a reason. When incentives are in the right direction, 

things just happen in the right direction. LPSCO has just completed a 4.1 million gallon per day 

water reclamation facility. The $18,000,000 project was built in nine months and $200,000 to 

$300,000 under budget. This accomplishment resulted both from good project management, and 

also from a construction contract with the right incentives (both reward and penalty). For 

example, the contracts for the major contractors had a $2,000 to $5,00O/day incentive and a 

$2,000 to $5,00O/day penalty. Believe me, there was no need to be on the contractors back about 

meeting or beating the schedule - the incentives were in that direction and automatically took 

care of that! 

The same is true for LPSCO’s employees. To disallow merit or incentive pay is not in the 

best interests of LPSCO or its customers. 

Allocation of Administrative Costs 

Q. Do you believe the recommended reallocation of $135,000 in administrative costs from 

the wastewater division to the sewer division reflect the actual use of those administrative 

functions? 

60001 .OOOOO. 138 -13- 
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1. No. In my experience at LPSCO the amount of administrative time that is spent on the 

vater system is many times greater than the sewer system. A number of things account for this. 

;ome of those are: 

e Water is a service in which the sale varies monthly, as opposed to sewer service 

which is a fixed monthly quantity. There are no high bill complaints to be reconciled with 

sewer customers. The paperwork associated with the sewer system is much less than for a 

water connection. 

e The water system is a high-pressure system as opposed to the sewer system which 

is a gravity-flow system with little or no pressure. There are few complaint calls from the 

sewer system. We do not get any low pressure calls on the sewer system. 

e Water consumption is under strict reporting rules of the Department of Water 

Resources and the Groundwater Replenishment District. Water withdrawalhsage and 

accounting is very laborious and tedious. There are no such rules for the sewer system. 

LPSCO’s current and Test Year wastewater system is basically a collection and 

transmission system. Many of the administration costs associated with wastewater 

treatment are included in the rate that LPSCO pays the City of Goodyear for the 

wastewater treatment service the City provides. 

e Time spent by management, accounting, and customer service on the water 

system, typically exceeds that spent on the sewer system by a large degree. The majority 

of the expenses should follow the labor in these areas. 

There are some items such as postage, bad debt expense, bank service charge, etc. that are 

identical from an administrative standpoint, but they are small when considering the total 

50001.00000.138 -14- 
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administrative expenses. The existing 80/20% split is very appropriate from my daily 

observations. 

SunCor Overheads 

Q. How about the allocation of SunCor overheads Staff disallowed? 

A. SunCor provided a number of administrative functions for LPSCO during the test year. 

These included Financial Accounting, corporate officers, in-house legal services, Payroll, Human 

Resources, Medical, 401K savings plan and computer support etc. Being part of the larger 

SunCor organization allows LPSCO to have efficient, economic organization and capital 

structure that normally would only be available to a much larger utility. 

The amount SunCor charged to LPSCO was $72,000 - an increase of $12,000 per year 

from the previous rate of $60,000. The $60,000 overhead charge had been in place since 1995. 

Frankly, the cost from SunCor far outweighs the costs that LPSCO and the rate payers would 

have to bear if SunCor did not supply these services. These were real services needed for 

LPSCO’s operations and that cost must be allowed. As a result of SunCor’s support, LPSCO has 

no human resources or benefits department, no finance department, and a minimal accounting 

staff. 

Office Rents 

Q. 

A. RUCO has recommended the elimination of $1,983 of office rent because the 

amortization of office improvements had expired. 

What is your final expense disagreement with RUCO? 

60001.00000.138 -1 5 -  
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LPSCO’s offices in Litchfield Park are extremely modest and we are quite cramped for 

space, (as anyone who has been there knows). As we speak we are doing a small expansion that 

will give us approximately 400 square feet of additional space. 

There will be a leasehold improvement cost associated with this space as there was with 

the last, plus the additional rent associated with this expansion. Disallowance of this item is not 

consistent with LPSCO’s rapid growth and ongoing needs. 

Tariff Format 

Q. Mr. Ellis, you have also filed a revised Tariff with this testimony, is that correct? 

A. Yes, we made several clarifications to the Tariff since the original filing with the Application 

on June 15, 2001. The first revision was to the Hook-Up Fee provision as required in Decision 

No. 63775. That was previously provided in a Supplemental to Rate Application on July 20: 

2001. 

Q. Are there other changes or corrections? 

A. We have expanded the Construction Water provisions to address a major concern of the 

Company, that is, the unauthorized use of Construction Water. Additionally, we have modified 

the Late Payment Charges and Connect Charges for both water and wastewater in accordance 

with Staffs recommendations, and the also clarified the Water Meter Advance Policy. There are 

several other minor revisions to our original Tariff filing. 

Q. Are you requesting that the Commission review and approve this form of Tariff? 

A. We recognize that there will be changes in the rates, charges, terms and conditions in the 

context of this proceeding, but we would like the decision to adopt the format which would ther 

be submitted as a compliance filing in accordance with to the Commission’s Decision. 

Q. Have attached that Revised Tariff to this testimony? 

60001.00000.138 -16- 
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. A. Yes, it is marked as Exhibit D, the Revised Exhibit C to the Application. 

Litchfield Park Testimony 

Q. Please respond to the City’s Direct Testimony. 

A. The City of Litchfield Park (Litchfield Park) seems to be concerned that it may be paying 

costs that are not reflective of costs that its residents cause on the system. LPSCO has one rate 

area and believes that the citizens of Litchfield Park benefit significantly by being part of a larger 

integrated system. 

In recent years the surrounding area has grown faster than Litchfield Park, and as a result 

LPSCO’s investment in the system is perceived as only benefiting the growth areas. This 

perception is not accurate. Litchfield Park has recently approved plans for the Village at 

Litchfield Park, This project will increase the number of LPSCO customers in Litchfield Park by 

approximately 1,700. Water and wastewater facilities will have to be installed to serve these 

customers in the same manner that is necessary to serve all customers. 

While it is true that the investment in water and sewer systems in parts of Litchfield Park 

is less than the newer parts of the system due to the age of Litchfield Park’s system, these 

systems are more expensive to maintain. In fact, the amount of maintenance and replacement 

work on the total LPSCO system is driven primarily by the requirements in Litchfield Park. The 

delivery system in other areas is new and requires minimal maintenance and repair. Since the last 

rate case, LPSCO has invested money on improving or replacing the aging water and wastewater 

systems in Litchfield Park. Many of these projects are done in coordination with the City’s road 

maintenance program. A few of the recent projects within Litchfield Park are as follows: 

-17- 60001 00000 138 
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0 Approximately 200 fire hydrants have been replaced to bring hydrants up to 

current standards. 

Approximately 160 galvanized water service lines have been replaced in the area 

just north of the lake. 

Water lines have been replaced and relocated on Litchfield Road south of 

Wigwam Blvd. 

Sewer lines have been rebuilt on Villa Nueya. 

The Booster pump has been replaced in Litchfield Greens. 

0 

0 

0 

Additionally, new wells, water mains, and pumping and disinfection equipment have 

)een added which directly benefit the citizens of Litchfield Park. 

The Company recently has budgeted and authorized the replacement of approximately 

50 service lines in Litchfield Greens to replace older lines that have been breaking. The projecl 

s scheduled to be completed during the first half of 2002. 

60001.00000.138 -18- 
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Conclusion 

2. Mr. Ellis, will you please summarize your position on this Application? 

4. LPSCO believes that it is very important to have full cost recovery in this rate case based 

3n Test Year information. LPSCO is currently building a new water reclamation facility that will 

Zome on line in 2002. The installed price of the 4.1 million gallon per day facility, and its 

lssociated collection and effluent piping, will be in the $4.50/gallon range, which may require 

LPSCO to file for additional rate relief associated with the new facility in the future. The 

legitimate costs of providing wastewater service, as well as water service, at this time must be 

eecognized in this case. This will transition the rates fiom the existing level to the future rates 

iecessary to support the new plant being added to the system. A smooth transition cannot be 

iccomplished by adopting Staffs proposed capital structure and return on capital. 

LPSCO does not believe that failing to recognize the present cost of service is in the best 

interest of LPSCO, its customers, or the ACC. 

?- 

4. 

Does this conclude your testimony? 

Yes it does. 

-19- 50001.00000.138 
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LPSCO/Dave Ellis Objectives for 2001 

General 

Provide excellent customer service to LPSCO customers. 

Operate water €4 sewer system in compliance with environmental 
regulations. 

Maintain effective relations with Cities & Regulators. ' 

Work effectively with Palm Valley VP - provide support to project. 

Provide effective leadership. Expand, build ti train LPSCO staff. 

Soeclflc 
Get WRF permitted. 

Get WRF built on time and athnder budget. 

Drillhpgrade 3 wells and build transmission system to meet 
summer water demand requirements. 

Conclude exitkale agreement with the City of Goodyear for WWTP. 

Negotiate comprehensive water and sewer agreement with Globe. 

File and support new rate case. - ACC kG&a 

Maintain and update long and medium range water and sewer system 
planning. 

Establish and maintain effective 0 & M program for LPSCO facilities. 

* '4diA.A- %+ @,Vt+ w&$&z&.&. 
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I LITCHFIELD PARK SERVICE CUMYA~V x v-)--- .__ 

DOCKET W-01427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

I. RATES 

approved the following rates and charges to become effective with 
In Opinion and Order No. , dated , 2002, the Commission 

,2002 usage. 

Usage Included in Minimum 

Inches Gallons Per Month 

Meter Size Minimum Charge Charge 

A. General Residential, Commercial, Industrial, and Irrigation Service 

518” x 314” Meter -0- 7.30 
314” Meter -0- 9.00 

1 ” Meter -0- 15.90 
7 1  q <  1 112” Meter 

2” Meter 
4” Meter 
8’’ Meter 

10” Meter 
12” Meter 

-0- 
-0- 
-0- 
-0- 
-0- 
-0- 

3 1 .LJ 

62.95 
144.25 
242.00 
356.00 
483.00 

The rate for use in addition to the minimum stated above shall be the same for all 
sizes of meters. Additional usage shall be at the following rate per 1,000 gallons: 

Rate Consumption - 

over 5,000 $1.36 
0-5.000 $1.02 

Issued ~ 2002 
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LITCHFIELD PARK SERVICE COMPANY 311CCL I Y U .  

I DOCKET W-01427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

B. Construction Water‘ 
Usage Included in Minimum 
Minimum Charge Charge 

Gallons Per Month 
2” Hydrant Meter2 -0- $100.00 

The rate for use in addition to the minimum stated above shall be the same for all sizes of 
meter. Additional usage shall be at the rate of $2.50 per 1,000 gallons. 

(i) HYDRANT RELOCATION: 

location at the request of the Customer, there shall be a $50 charge. 

(ii) ON PEAK USE PREMIUM: 

periods as set forth below unless specifically allowed by the Company in writing: 

When a Construction Meter is relocated to another hydrant or agreed upon 

No construction water shall be used during the Company’s peak hour demand 

Daily 

Use of construction water during the above periods shall result in a usage 
premium of $2,000 for the first incident and $5,000 for the second incident. On the 
third incident, construction water service will be terminated and no longer available to 
that customer or site for a minimum of 180 days. 

5:OO AM to 9:OO AM 

’ Construction water service shall be provided as an “as available” basis and is subject to interruption if such service 
would adversely impact on the water systems operation. 

condition and payment of fmal bill. 
Hydrant meters shall have a non-interest bearing deposit of$1,500.00, refundable upon return of meter in good 2 

Issued ,2002 Effective , 2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 
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DOCKET W-0 1427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

(iii) UNAUTHORIZED CONSTRUCTION WATER USAGE: 

Any Developer, builder, contractor or subcontractor who uses 
water from a Company hydrant without first having formally requested 
such service and before paying the applicable charges under this Tariff, 
shall be subject to a stipulated water usage charge of $1,000 for the first 
occurrence, and $5,000 for the second and subsequent occurrences. The 
Company may refuse all water service to the property on which the 
unauthorized water usage occurred until the usage charge is paid and 
service properly established. 

Issued ,2002 Effective , 2002 
ISSUED BY: 

Dave Ellis, General Manager 
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LITCHFIELD PARK SERVICE COMPANY SheetNo. ' 

% DOCKET W-01427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

11. TAXES AND ASSESSMENTS 

In addition to all other rates and charges authorized herein, the Company 
shall collect from its customers all applicable sales, transaction, privilege, 
regulatory or other taxes and assessments as may apply now or in the future, per 
Rule R14-2-409(D)(5). 

Issued , 2002 
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LITCHFIELD PARK SERVICE COMPANY SheetNo. 

DOCKET W-01427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

111. ADDITIONAL CHARGES 

A. Establishment of Service 
Per Rule R14-2-403D 
(new customer charge, in addition to E, L and M below) 

1. If after hours 

B. Re-establishment of Service 
Per Rule R14-2-403D 
(same customer, sarne location within 12 months) 

C. Reconnection of Service 
Per Rule R14-2-403D 
1. If after hours 

D. Charge for Moving Meter at Customer Request 
Per Rule R14-2-405B 

$20.00 

$40.00 

Note3 

$ 50.00 

$ 65.00 

cost4 

60001 00000 19 

~ 

Number of months off system times the monthly minimum. 
See Sheet No. 9. 

Issued ,2002 Effective ,2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

111 W. WigwamBlvd. 
Litchfield Park, AZ 85340 



LITCHFIELD PARK SERVICE COMPANY SheetNo. 

DOCKET W-0 1427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

E. Minimum Deposit Requirement 
Per Rule R14-2-403B 

1. Residential customer 

2. Non residential customer 

3. Deposit Interest (per annum) 

Meter test per Rule, If correct 
Per Rule R14-2-408F 

F. 

G. Meter Reread 

H. Charge for NSF Check 

I. Deferred Payment Finance Charge 

Per Rule R14-2-408C 

Per Rule R14-2-409F 

Per month 

(2 times estimated average 
monthly bill) 

(2- 1 /2 times estimated 
maximum monthly bill) 

3.5% 

$25.00 plus cost of test 

$ 5.00 

$20.00 

1.5% 

Issued ,2002 

i 60001 .OOOOO. 19 

Effective ,2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 



7 LITCHFIELD PARK SERVICE COMPANY Sheet No. 

DOCKET W-01427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

J. Late Payment Charge 
Per Month 

K. Service Calls, per hour 
After hours only 

See Notes’ 

$40.008 

~~~ ~ 

* Greater of $5.00 or 1.5% per month of unpaid balance. 
Bills for utility services are due and payable when rendered. Any payment not received within fifteen (15) days 

fkom the date the bill was rendered shall be considered delinquent and subject to the termination policy set forth in 
the Company‘s rate tariff. All Late Payment Charges shall be billed on the customer’s next regularly scheduled 
billing. If the customer fails to pay the Late Payment Charge by the due date on the next billing, the customer will 
receive a ten (10) day termination notice. If the customer does not pay the Late Payment Charges by that date the 
service will be terminated. Service shall be terminated only for that service for which the customer is delinquent or 
is in violation of other Tariff or Rule provisions. All customers whose service is terminated for failure to pay the 
Late Payment Charges are subject to the Company’s reconnection charges set forth in the Company’s tariff. 

* For service problem found to be on Customer’s side of meter. Company will not repair problem. 

6 

This charge shall not apply if the customer has arranged for a Deferred Payment Plan. 7 

Issued ,2002 Effective ,2002 
ISSUED BY: 

60001 00000.19 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 



LITCHFIELD PARK SERVICE COMPANY SheetNo. . DOCKET W-0 1427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

L. Meter Advance Policy lo  

Advance ‘11 12 

314” Meter 
1” Meter 

1 1/2” Meter 
2” Meter 

Service Lines and 
Meters over 2” 

M. Main Extension Tariff 
Per Rule R14-2-406B 

$225.00 
$300.00 
$500.00 
$675.00 

cost l3 

cost 

New Service is not available through 518” x 314“ meters. 
The Meter BoxNault will be provided by Company and installed by the DeveloperlCustomer. 

‘I The Developer or Customer shall install the service line l?om the main to the property line in accordance with 
Company construction standards. This cost may be refundable under a Main Extension Agreement. 
l 2  Refundable per Rule R14-2-405B. 
l 3  Per Sheet No. 9. 

10 

I Issued .zoo2 Effective ,2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Corn 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 
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LITCHFIELD PARK SERVICE COMPANY SheetNo. 

‘ DOCKET W-01427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

IV. PERMITTED COSTS 

A. Costs shall be verified by invoice. 

B. For services that are provided by the Company at costs, cost shall include 
labor, materials, other charges incurred, and overhead not to exceed 10%. 
However, prior to any such service being provided, the estimated cost of such 
service will be provided by the Company to the customer. After review of the 
cost estimate. the customer will pay the amount of the estimated cost to the 
Company. 

C. In the event that the actual cost is less than the estimated cost, the 
Company will refund the excess to the customer within 30 days after completion 
of the provision of the service or after Company’s receipt of invoices, timesheets 
or other related documents, whichever is later. 

D. In the event the actual cost is more than the estimated cost, the Company 
will bill the customer for the amount due within 30 days after completion of the 
provision of the service or after the Company’s receipt of invoices, timesheets or 
other related documents, whichever is later. The amount so billed will be due and 
payable 30 days after the invoice date. However, if the actual cost is more than 
five percent (5%) greater than the total amount paid, the customer will only be 
required to pay five percent (5%) more than the total amount paid, unless the 
Company can demonstrate that the increased costs were beyond its control and 
could not be foreseen at the time the estimate for the total amount paid was made. 

Issued .2002 Effective , 2002 
ISSUED BY: 

60001 .OOOOO. 19 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 
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LITCHFIELD PARK SERVICE COMPANY SheetNo. lo 

DOCKET W-0 1427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART ONE 

STATEMENT OF CHARGES 
WATER SERVICE 

E. At the customer’s request, the Company shall make available to the 
customer all invoices, timesheets or related documents that support the cost for 
providing such service. 

F. Permitted costs shall include any Federal, State or local taxes that are or 
may be payable by the Company as a result of any tariff or contract for water 
facilities under which the Customer advances or contributes funds or facilities to 
the Company. 

Issued .2002 Effective ,2002 
ISSUED BY: 

60001.00000.19 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 



LITCHFIELD PARK SERVICE COMPANY SheetNo. l 1  

DOCKET W-0 1427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART TWO 

STATEMENT OF TERMS AND CONDITIONS 
WATER SERVICE 

I. CROSS-CONNECTION CONTROL 

A. Purpose. 

To protect the public water supply in the Company’s water supply in the 
Company’s water system from the possibility of contamination caused by 
backflow through unprotected cross-connections by requiring the installation and 
periodic testing of backflow-prevention assemblies pursuant to the provisions of 
the Arizona Administrative Code, Title 14, Chapter 2, Section 405.B.6 as adopted 
by the Arizona Corporation Commission, and Title 18, Chapter 4, Section 1 15, as 
adopted by the Arizona Department of Environmental Quality, or Maricopa 
County Environmental Services Division, as those regulations may be revised 
from time to time. 

B. Inspections. 

The customers shall cooperate fully with the Company in its efforts to 
investigate and determine the degree of potential health hazard to the public water 
supply which may result from conditions existing on the customer’s premises. 

C. Requirements. 

In compliance with the Rules and Regulations of the Arizona Corporation 
Commission and the Arizona Department of Environmental Quality, specifically 
A.A.C. R14-2-405.B.6 and A.A.C. R18-4-115 relating to backflow prevention: 

Issued 3 -  3002 Effective ~ 2002 
ISSUED BY: 

I 60001.00000.19 

Dave Ellis, General Manager 
Litchfield Park Service Company 

I1  1 W. Wigwam Blvd. 
Litchfield Park, A 2  85340 



LITCHFIELD PARK SERVICE COMPANY SheetNo. l2 

‘DOCKET W-0 1427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART TWO 

STATEMENT OF TERMS AND CONDITIONS 
WATER SERVICE 

1. The Company may require a customer to pay for and have 
installed, maintain, test and repair a backflow-prevention assembly if A.A.C. R18- 
4-1 15.B or C applies. 

2. A backflow-prevention assembly required to be installed by the 
customer under this tariff shall comply with the requirements set forth in A.A.C. 
R18-4-115.D and E. 

3. The Company shall give any customer who is required to install 
and/or test a backflow-prevention assembly written notice of said requirement. If 
A.A.C. R14-2-410.B.l.a. is not applicable, the customer shall be given thirty (30) 
days in which to comply with this notice. If the customer can show good cause as 
to why he cannot install the device within thirty (30) days, the Company or the 
Arizona Corporation Commission Staff may grant additional time for this 
requirement. 

4. Testing shall be in conformance with the requirements of A.A.C. 
The R18-4-115.F. and Maricopa County Environmental Services Division. 

Company shall not require an unreasonable number of tests. 

5. The customer shall provide the Company with records of 
installation and testing. For each backflow-prevention assembly, these records 
shall include: 

Issued ,2002 Effective ,2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 

60001.00000.19 



LITCHFIELD PARK SERVICE COMPANY SheetNo. l 3  

* DOCKET W-0 1427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART TWO 

STATEMENT OF TERMS AND CONDITIONS 
WATER SERVICE 

a. assembly identification number and description; 
b. location; 
c. date(s) of test(s); 
d. description of repairs made by tester; and 
e. tester’s name and certificate number. 

D. Discontinuance of Service. 

In accordance with A.A.C. R14-2-407 and 410 and provisions of this 
tariff, the Company may terminate service or deny service to a customer who fails 
to install and/or test a backflow-prevention assembly as required by this tariff. 

In the event the backflow-prevention assembly has not been 
installed or fails any test and A.A.C. R14-2-410.B.l.a. is applicable, the Company 
may terminate service immediately and without notice. The backflow-prevention 
assembly shall be installed and repaired by the customer and retested before 
service is restored. 

2. In the event the backflow-prevention assembly has not been 
installed or fails any test and A.A.C. R14-2-410.B.l.a. is not applicable, the 
backflow-prevention assembly shall be installed and/or repaired by the customer 
and tested within fourteen (1 4) days of written notice by the Company. Failure to 
install or to remedy the deficiency or dysfunction of the assembly, or failure to 
retest shall be grounds for termination of water utility service in accordance with 

1. 

A.A.C. R14-2-410. 

Issued .2002 Effective ,2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 
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LITCHFIELD PARK SERVICE COMPANY Sheet No. l 4  

DOCKET W-01427 Cancelling Sheet No. 

Applies to all WATER service areas 

PART TWO 

STATEMENT OF TERMS AND CONDITIONS 
WATER SERVICE 

11. INTERRUPTIBLE SERVICE; COMPANY’S LIABILITY 
LIMITATIONS 

A. The Company will supply only such water at such pressures as may be 
available from time to time as a result of the normal operation of its water system. 
The Company will maintain a minimum water pressure of 20 p.s.i. and will not 
guarantee a specific gallons per minute flow rate at any public fire hydrants or fire 
sprinkler service. In the event service is interrupted, irregular or defective, or fails 
from causes beyond the Company’s control or through ordinary negligence of its 
employees or agents, the Company will not be liable for any injuries or damages 
arising therefrom. 

111. RULES AND REGULATIONS 

The Company has adopted the Rules and Regulations established by the 
Commission as the basis for its operating procedures. A.A.C. R14-2-401 through 
A.A.C. R14-2-42 1 will be controlling of Company procedures, unless specific 
Commission Order(s) provide otherwise. 

Issued ,2002 Effective ,2002 
I 

ISSUED BY: 

I 60001.00000.19 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
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LITCHFIELD PARK SERVICE COMPANY SheetNo. l5 

DOCKET WS-01428 Cancelling Sheet No. 

Applies to all WASTEWATER service areas 

PART THREE 

STATEMENT OF CHARGES 
WASTEWATER SERVICE 

I. RATES 
In Opinion and Order No. , dated , 2002, the Commission 

approved the following rates and charges to become effective with , 2002 
billings: 

Description 
Residential Service - Per Month 
Multiple Unit Service - Per UniVMonth 
MUS - Wigwam - Per UnitlMonth 
Wigwam - Main Building 
Litchfield Park Elementary 
Palm Valley Elementary 
Western Sky Middle School 
Millennium High School 
Estrella Community College 

$ 32.55 
25.00 
25.00 

1,000.00 
725.00 
725.00 

1,000.00 
1,000.00 

1,600.00 
Commercial: 
Flat Rate Small Commercial - Per Month 
Measured Service: 

60.00 

Regular Domestic: 
Monthly Service Charge 25.75 
Rate Per 1,000 Gallons of Water Usage 2.75 

Monthly Service Charge 25.75 
Rate Per 1,000 Gallons of Water Usage 3.25 

Effluent or Reclaimed Water - Per Acre Foot Market Rate 

Restaurants, Motels, Grocery Stores & Dry Cleaners: 

Issued , 2002 Effective ,2002 
ISSUED BY: 

I Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 
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LITCHFIELD PARK SERVICE COMPANY SheetNo. l6 

‘DOCKET WS-01428 Cancelling Sheet No. 

Applies to all WASTEWATER service areas 

PART THREE 

STATEMENT OF CHARGES 
WASTEWATER SERVICE 

11. TAXES AND ASSESSMENTS 

In addition to all other rates and charges authorized herein, the Company 
shall collect from its customers all applicable sales, transaction, privilege, 
regulatory or other taxes and assessments as may apply now or in the future, per 
Rule R14-2-608(D)(5). 

111. ADDITIONAL CHARGES 

A. Establishment of Service per Rule R14-2-603D (new $20.00’~ 
customer charge, in addition to D, I and J below) 

1. If after hours 40.00 

B. Re-establishment of Service per Rule R14-2-603D 
(same customer, same location within 12 months) 

C. Reconnection of Service 
Per Rule R14-2-603D 
1. If after hours 

Note” 

50.00 

65.00 

l 4  Initial monthly billing under PART THREE I to new wastewater service for homes under construction shall 
commence no sooner than 30, and no more than 60 days after the water meter is installed. Wastewater billing to new 
service at existing locations shall be pro-rated from the start of service. 

Number of months off system times the sum of the monthly minimum. 15 

Issued ~ 2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 

Effective ,2002 
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LITCHFIELD PARK SERVICE COMPANY 
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SheetNo. l7 

'DOCKET WS-01428 Cancelling Sheet No. 

~~ ~ 

Applies to all WASTEWATER service areas 

PART THREE 

STATEMENT OF CHARGES 
WASTEWATER SERVICE 

D. Deposit Requirement16 per Rule R140-2-603B 
1. Residential customer (2 times estimated 

average monthly bill) 

2. Non-residential customer 

3 .  Deposit Interest 

(2- 1 /2 times estimated 
maximum monthly bill) 

3.5% 

E. Charge for NSF Check per Rule R14-2-608E17 $20.00 

F. Deferred Payment Finance Charge, per month" 1.5% 

l6 The Company does not normally require a deposit prior to the provision of service. However, if the service is not 
in the property owner's name, this deposit is required. Also in the event service is disconnected due to nonpayment, 
this deposit may be required. 
" This charge shall not apply if wastewater service is paid with the same NSF check used to pay for water service for 
which a NSF fee is charged. 
'* Deferred payments for wastewater service are only available if established in connection with deferred payments 

Issued ,2002 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 
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LITCHFIELD PARK SERVICE COMPANY SheetNo. l 8  

’DOCKET WS-0 1428 Cancelling Sheet No. 

Applies to all WASTEWATER service areas 

PART THREE 

STATEMENT OF CHARGES 
WASTEWATER SERVICE 

G. Late Payment, Per Month, per Rule R14-2-608F 

H. Service Calls, per hour 
After hours only 

I. Service Lateral Connection Charge-All Sizes 23 

J. Main Extension Tariff, per Rule R14-2-606B 

Greater of $5.00 or 1.5% per month ofthe unpaid balances. 19 

See Notes 19 20 21 

$40.0022 

See Note24 

Cost25 

This charge shall not appiy if the customer has arranged for a Deferred Payment Plan. 
Bills for utility services are due and payable when rendered. Any payment not received within fifteen (15) days 

from the date the bill was rendered shall be considered delinquent and subject to the termination policy set forth in 
the Company’s rate tariff. All Late Payment Charges shall be billed on the customer’s next regularly scheduled 
billing. If the customer fails to pay the Late Payment Charge by the due date on the next billing, the customer will 
receive a ten (IO) day termination notice. If the customer does not pay the Late Payment Charges by that date the 
service will be terminated. Service shall be terminated only for that service for which the customer is delinquent or 
is in violation of other Tariff or Rule provisions. All customers whose service is terminated for failure to pay the 
Late Payment Charges are subject to the Company’s reconnection charges set forth in the Company’s tariff. 
24 This charge shall not apply if the customer has arranged for a Deferred Payment Plan. 
25 For service problem found to be on Customer’s side of lot line. Company will not repair problem. 
26 The Customer/Developer shall install or cause to be installed all Service Laterals as a non-refundable contribution 
to the Company. Gross-up taxes, if any, shall be paid by the Company. The Company shall own the Service Lateral 
up to the Customer’s property line. The Customer shall own the Service Lateral beyond that point. The Company 
shall maintain and operate the Service Lateral only from the connection to the main line in the street or right-of-way 
up to its interconnection with the Customer’s Service Lateral at the edge of the right-of-way, beyond which 
maintenance is the Customer‘s responsibility. 
27 AI1 Main Extensions shall be completed at cost per Sheet No. 20 and shall be non-refundable Contributions-in- 
Aid-of-Construction. 

20 

21 

Issued ,2002 Effective ,2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 
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LITCHFIELD PARK SERVICE COMPANY 
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SheetNo. l9 

4 DOCKET WS-01428 Cancelling Sheet No. 

Applies to all WASTEWATER service areas 

PART THREE 

STATEMENT OF CHARGES 
WASTEWATER SERVICE 

K. Off-Site Facilities Hook-Up Fee- Wastewater 

1. ApDlicability: In addition to any other Commission approved charges and 
requirements for Service Lateral Connection Charges and on-site facilities to be 
installed pursuant to Main Extension Agreements, the following Off-Site 
Facilities Hook-Up Fee is applicable to all new Service Connections located 
within property that is located in the Certificate of Convenience and Necessity 
Extension Areas of the Company for which Off-Site Facilities cost have not been 
paid by the Applicant under separate agreement. Extension Areas are defined as 
the geographic area added to the Company’s Certificate of Convenience and 
Necessity by Commission Order after the effective date of this Tariff. 

To equitably apportion the costs of off-site wastewater facility 
development among all new Service Connections. 

2. Purpose: 

3. Definitions: 

“Applicant” means any party entering into an agreement with Company for 
the installation of wastewater facilities to serve new Service Connections. 

“Company” means Litchfield Park Service Company. 

“Main Extension Agreement” means any agreement whereby an Applicant 
agrees to advance the costs of the installation of wastewater facilities to Company 
to serve new Service Connections, or install wastewater facilities to serve new 
Service Connections and transfer ownership of such wastewater facilities to 
Company. 

Issued ,2002 Effective ,2002 
ISSUED BY: 
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LITCHFIELD PARK SERVICE COMPANY SheetNo. 3iT 

’DOCKET WS-01428 Cancelling Sheet No. 

Applies to all WASTEWATER service areas 

PART THREE 

STATEMENT OF CHARGES 
WASTEWATER SERVICE 

“Off-Site Facilities” means treatment plant, sludge disposal facilities, 
effluent disposal facilities and related appurtenance necessary for proper 
operation, including engineering and design costs. Off-Site Facilities may also 
include lifts stations, force mains, trunk collection mains and related 
appurtenances necessary for proper operation if these facilities are not for the 
exclusive use of Applicant. 

“Residential Equivalent Units” or “REU’s” mean the gallonage inflow to 
the Company’s treatment facilities generated by a single-family residential 
customer, 320 gallons per day. 

“Service Connection” means and includes all Service Connections for 
single-family residential or other uses, regardless of service lateral size. 

4. Off-Site Facilities Hook-Up Fee: Each new Service Connection shall pay the total 
Off-site Facilities Hook-up Fee based on the following: 

4” Service Laterals - $1,500 per service 
connection 

All Commercial Properties 
or Non-Standard Residential 
Service Laterals - $1,500 per REU 

I Effective , 2002 Issued ~ 2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
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9 'DOCKET WS-01428 Cancelling Sheet No. 

Applies to all WASTEWATER service areas 

PART THREE 

STATEMENT OF CHARGES 
WASTEWATER SERVICE 

5. Terms and Conditions: 

A. Time of Payment: In addition to the amounts to be advanced pursuant to a Main 
Extension Agreement, the Applicant for new wastewater services shalI pay the 
Company the Off-Site Facilities Hook-Up Fee as determined by service lateral size, 
number of connections or REU's of any commercial or non-standard residential 
facilities to be installed pursuant to the Main Extension Agreement. Payment of the 
Off-Site Facilities Hook-Up Fee shall be made at the time of execution of the Main 
Extension Agreement. 

B. Off-Site Facilities Hook-Up Fee Refund: The total Off-Site Hook-Up Fee amounts 
collected by the Company pursuant to the Off-Site Facilities Hook-Up Fees shall be 
refundable advances in aid of construction pursuant to Commission Rule for a period 
of fifteen (1 5) years after which the non-refunded balance shall become a contribution 
in aid of construction to the Company. 

C. Trust Account: All funds collected by the Company as Off-Site Facilities Hook-Up 
Fees shall be accounted for separately and used for the purpose of paying for the costs 
of Off-Site Facilities, including repayment of loans obtained for the installation of 
Off-Site Facilities. 

D. Disposition of Excess Funds: After all necessary and desirable Off-Site Facilities are 
constructed utilizing funds collected pursuant to the Off-Site Facilities Hook-Up Fee 
or the Off-Site Facilities Hook-Up Fee has been terminated by order of the 
Commission, any h d s  remaining shall be expended as approved by the Director of 
the Utilities Division of the Commission. 

Issued .zoo2 Effective ,2002 
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60001 .OOOOO 19 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, AZ 85340 



LITCHFIELD PARK SERVICE COMPANY SheetNo. 22 
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DOCKET WS-01428 Cancelling Sheet No. 

Applies to all WASTEWATER service areas 

PART THREE 

STATEMENT OF CHARGES 
WASTEWATER SERVICE 

IV. PERMITTED COSTS ~ 

A. Costs shall be verified by invoice. 

B. For services that are provided by the Company at cost, cost shall include labor, 
materials, other charges incurred, and overhead. However, prior to any such service 
being provided, the estimated cost of such service will be provided by the Company 
to the customer. After review of the cost estimate, the customer will pay the amount 
of the estimated cost to the Company. 

C. In the event that the actual cost is less than the estimated cost, the Company will 
refund the excess to the customer within 30 days after completion of the provision of 
the service or after Company’s receipt of invoices, timesheets or other related 
documents, whichever is later. 

D. In the event the actual cost is more than the estimated cost, the Company will bill the 
customer for the amount due within 30 days after completion of the invoices, 
timesheets or other related documents, whichever is later. The amount so billed will 
be due and payable 30 days after the invoice date. 

E. At the customer’s request, the Company shall make available to the customer all 
invoices, timesheets or related documents that support the cost for providing such 
service. 

F. Permitted costs shall include any Federal, State or local taxes that are or may be 
payable by the Company as a result of any tariff or contract for wastewater facilities 
under which the Customer advances or contributes funds or facilities to the Company. 

Issued ~ 2002 Effective ,2002 
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Applies to all WASTEWATER service areas 

PART FOUR 

STATEMENT OF TERMS AND CONDITIONS 
WASTEWATER SERVICE 

I. CUSTOMER DISCHARGE TO SYSTEM 

A. Service Subject to Regulation 

The Company provides wastewater service using treatment and collection 
facilities that are regulated by numerous county, state and federal Statutes and 
Regulations. Those Regulations include limitations as to domestic strength 
wastewater and the type of wastewater that may be discharged into the system by 
any person directly or indirectly connected to the plant. 

B. Waste Limitations 

The Company has established the permissible limits of concentration as 
domestic strength wastewater and will limit concentration for various specific 
substances, materials, waters, or wastes that can be accepted in the sewer system, 
and to specify those substances, materials, waters, or wastes that are prohibited 
from entering the sewer system. Each permissible limit so established shall be 
placed on file in the business office of the Company, with a copy filed with the 
Commission. No person shall discharge, or cause to be discharged, any new 
sources of inflow including, but not limited to, storm water, surface water, 
groundwater, roof runoffs. subsurface drainage, cooling water, or polluted 
industrial process waters into the sanitary sewer. The Company will require an 
affidavit from all commercial and industrial customers, and their professional 
engineer, stating that the wastewater discharged to the system does not exceed 
domestic strength. 

Issued , 2002 Effective ,2002 
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Applies to all WASTEWATER service areas 

PART FOUR 

STATEMENT OF TERMS AND CONDITIONS 
WASTEWATER SERVICE 

C. Inspection and Right of Entry 

Every facility that is involved directly or indirectly with the discharge of 
wastewater to the Treatment Plant may be inspected by the Company as it deems 
necessary. These facilities shall include but not be limited to sewers; sewage 
pumping plants; all processes; devices and connection sewers; and all similar 
sewerage facilities. Inspections may be made to determine that such facilities are 
maintained and operated property and are adequate to meet the provisions of these 
rules. Inspections may include the collection of samples. Authorized personnel 
of the Company shall be provided immediate access to all of the above facilities 
or to other facilities directIy or indirectly connected to the Treatment Plant at all 
reasonable times including those occasioned by emergency conditions. Any 
permanent or temporary obstruction to easy access to the user’s facility to be 
inspected shall promptly be removed by the facility user or owner at the written or 
verbal request of the Company and shall not be replaced. No person shall 
interfere with, delay, resist or refuse entrance to an authorized Company 
representative attempting to inspect any facility involved directly or indirectly 
with a discharge of wastewater to the Treatment Plant. Adequate identification 
shall be provided by the Company for all inspectors and other authorized 
personnel and these persons shall identifl themselves when entering any property 
for inspection purposes or when inspecting the work of any contractor. 

All transient motor homes, travel trailers and other units containing holding tanks 
must arrive at the Company’s service area in an empty condition. Inspection will 

Effective ,2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

111 W. WigwamBlvd. 
Litchfield Park, AZ 85340 
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be required of said units prior to their being allowed to hookup to the wastewater 
system. 

D. Termination of Water Service for Violation of Wastewater Rules and Regulations 

The Company is authorized to discontinue water service to any person 
connected to both its water and sewer systems who violates the Company’s 
wastewater terms and conditions as set forth in this PART FOUR or in any way 
creates a public health hazard or the likelihood of such a public health hazard. 
This termination authority does not apply to non-payment for water or wastewater 
services. 

11. RULES AND REGULATIONS 

The Company has adopted the Rules and Regulations established by the 
Commission as the basis for its operating procedures. A.A.C. R14-2-601 through 
A.A.C. R14-2-609 will be controlling of Company procedures, unless specifically 
approved tariffs or Commission Order(s) provide otherwise. 

Issued ,2002 Effective ,2002 
ISSUED BY: 

Dave Ellis, General Manager 
Litchfield Park Service Company 

11 1 W. Wigwam Blvd. 
Litchfield Park, A 2  85340 
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